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Mr. Paul T. Bucholtz 
MDEQ-RRD, Superfund Section 
Constitution Hall — 3rd Floor South 
P.O. Box 30426 
Lansing, MI  48909 

Subject: 

Kalamazoo River Monthly Report (April 2007) 
 
Dear Paul: 

Attached is the 196th monthly progress report for the Allied Paper, Inc./Portage 
Creek/Kalamazoo River Superfund Site. This progress report is submitted as per 
paragraph 33 of the 1990 Administrative Order by Consent (AOC) for the Site (Order 
No. DFO-ERD-91-001) and Section XVI of the 1999 AOC for the King Highway 
Landfill (Order No. AOC-ERD-99-010). 

If you have any questions, please do not hesitate to contact us. 

Sincerely, 
 
ARCADIS of New York, Inc. 
 
 
 
Douglas K. Cowin, P.G. 
Sr. Geologist II 
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Mellonie S. Fleming, Esq., Georgia-Pacific Corporation 
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I. Identification of Remedial Investigation and Feasibility Study (RI/FS) Activities 

Task 1 — Description of the Current Situation 

• Complete. 

Task 2 — Plans and Management 

• On April 3, the Michigan Department of the Attorney General (MDAG) forwarded information 
to the KRSG in support of the non-Administrative Order on Consent (AOC) cost recovery 
package. 

• On April 4, the MDEQ requested file review sheets for the 2006 cost recovery package 
dispute from the KRSG. 

• On April 13, the MDEQ wrote the KRSG regarding the dispute resolution for the 2006 cost 
recovery package dispute resolution. 

• On April 27, the KRSG transmitted to the MDEQ a CDM charges review sheet for the 2006 
cost recovery package. 

Task 3 — Site Investigation 

• No activity. 

Task 4 — Preliminary Remedial Technologies 

• No activity. 

Task 5 — Site Investigation Analysis 

• No activity. 

Task 6 — RI/FS Reports, Risk Assessments and Records of Decision 

• The MDEQ will prepare the final Allied Paper, Inc. Operable Unit (Allied OU) RI Report. 

Task 7 — Community Relations Support 

• No activity. 

II. Status of Work at the Site 

Task 1 — RI Activities 

• See Section I, Task 3, for information. 
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Task 2 — Remedial Action Activities 

• No activity. 

Task 3 — Operation, Maintenance and Monitoring (OMM) Activities 

• On April 3, ARCADIS BBL transmitted to the city of Kalamazoo the monthly (March 2007) 
monitoring report regarding treated groundwater at the Allied OU. 

• On April 5, ARCADIS BBL submitted to the MDEQ the 61st monthly water-elevation report for 
the Allied OU. This report covers activities performed during February 2007. 

• On April 17, CDM forwarded to ARCADIS BBL the split sample results from the 2007 first 
quarter post-closure groundwater sampling event at King Highway Landfill (KHL) OU. 

• On April 23, 26, and 30, ARCADIS BBL measured water levels at the KHL OU in anticipation 
of the 2007 second quarter post-closure groundwater sampling event. 

• On April 23, Earth Tech collected samples of the influent and effluent at the Allied OU water 
treatment plant (WTP) for polychlorinated biphenyl (PCB) analysis. 

• On April 24, Earth Tech measured static water levels at the Allied OU. 

• On April 27, ARCADIS BBL transmitted to the MDEQ a spreadsheet and hydrographs 
presenting groundwater and river elevations measured at the KHL OU. 

• In April, operation of the WTP continued at the Allied OU. A total of 644,788 gallons of water 
were treated and discharged to the Kalamazoo Water Reclamation Facility. 

• In April, Earth Tech performed OMM activities at the Allied OU, including chlorinating the 
sumps, inspecting soil sedimentation and erosion control features, inspecting the Site fence, 
and inspecting groundwater recovery system components. 

• Georgia-Pacific awaits MDEQ’s comments on the July 31, 2006, Work Plan for Additional 
Activities at the King Highway Landfill. 

• Georgia-Pacific awaits the MDEQ’s approval of the January 2005 Draft Notice of MDEQ-
Approved Environmental Remediation for the Former Kalamazoo Mill Lagoons (the approval 
of which is related to approval of the above-referenced July 31, 2006, submittal). 

III. Percentages 

Task 1 — Description of the Current Situation is complete. 

Task 2 — Plans and Management is approximately 90 percent complete. 
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Task 3 — Site Investigation is approximately 95 percent complete. 

IV. Problems 

• No problems were encountered. 

V. Actions Taken to Correct Problems 

• No actions necessary. 

VI. Upcoming Activities 

• In May 2007, Earth Tech is scheduled to measure water levels at the Allied OU. 

• In May 2007, Earth Tech is scheduled to collect samples of the influent and effluent at the 
Allied OU WTP for PCB analysis. 

• In May 2007, Earth Tech will continue to perform OMM activities at the Allied OU. 

• On May 1, ARCADIS BBL is scheduled to submit to the MDEQ the 62nd monthly water-
elevation report for the Allied OU. This report will cover activities performed during March 
2007. 

• On May 1, 9, and 15, ARCADIS BBL is scheduled to transmit to the MDEQ a spreadsheet 
and hydrographs presenting groundwater and river elevations measured at the KHL OU as 
part of the 2007 second quarter post-closure groundwater sampling event. 

• On May 2, ARCADIS BBL anticipates distributing the validated analytical results of the 2007 
first quarter groundwater sampling event conducted at the KHL OU. 

• On May 4, ARCADIS BBL is scheduled to transmit to the city of Kalamazoo the monthly 
(March 2007) monitoring report regarding treated groundwater at the Allied OU. 

• On May 4, ARCADIS BBL is scheduled to continue measuring water levels at the KHL OU in 
anticipation of the 2007 second quarter post-closure groundwater sampling event. 

• During the week of May 7, ARCADIS BBL is scheduled to conduct the 2007 second quarter 
post-closure groundwater sampling event at the KHL OU. Water levels will also be measured 
daily during the groundwater sampling event. 

• On May 10, the second quarter landfill gas monitoring event is scheduled to occur at the KHL 
OU. 

• During the second quarter 2007, Terra is scheduled to perform the second quarter 2007 post-
closure inspection at the KHL OU. 
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VII. Changes in Personnel 

• No changes. 




